
T H E  S U P E R F U N D  P R O G R A M  protects human health  
and the environment by investigating and cleaning up often-abandoned 
hazardous waste sites and engaging communities throughout the process. 
Many of these sites are complex and need long-term cleanup actions. 
Those responsible for contamination are held liable for cleanup costs. 
EPA strives to return previously contaminated land and groundwater  

to productive use.
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F I R S T  Y E A R  O F  C O N S T R U C T I O N  C O M P L E T E  

Substantial progress was made in 2019. Work began with the set up of Site facilities and the 
mobilization of equipment to the area in July/August 2019. Construction of the water line 
began in September 2019 and Site activities closed for the winter in December 2019. Work 
will restart in April 2020. 

The work is being performed by Ludlow Construction Inc. of Ludlow, MA under a contract that 
was procured by the United States Army Corps of Engineers (USACE). USACE has been hired 
by EPA to award and manage the contract. 

The construction activities completed in 2019 include: 

• Establishment of the construction office and staging area in Durham; 

• Installation of the 9,556 linear feet of water main on Route 17 from Talcott Ridge Drive in 
Middletown almost to Middlefield Road (Route 147) in Durham, Talcott Ridge Drive and 
sections of Watch Hill Drive in Middletown; 

• Clearing the trees at the water tank, booster station, and meter vault locations. 

Please join us for a Public Meeting 
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DURHAM, CT 06422 

K E Y  C O N T A C T S :  

DARRIEL SWATTS 
U.S. EPA Community 
Involvement 
Coordinator 
617-918-1065 
swatts.darriel@epa.gov 

ED HATHAWAY 
U.S. EPA 
Project Manager 
(617) 918-1372 
hathaway.ed@epa.gov 

G E N E R A L  I N F O :  

E P A  T O L L - F R E E  
C U S T O M E R  
S E R V I C E  
1-888-EPA-7341 

U P D A T E S  A T :  
www.epa.gov/superfund/ 
durham 
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The construction activities planned for 2020 include: 

• Construction of the water tank; 

• Construction of the meter vault, booster station, pressure relief valve vault, and altitude vault; 

• Installation of new pumps at the Long Hill Pump station; 

• Installation of the water main on Pickett Lane, Maiden Lane, Wallingford Rd, Talcott Lane, and Maple Ave; 

• Installation of curb stop connections; and 

• Installation of water service connections. 

The construction activities planned for 2021 include: 

• Completion of the water service connections; 

• Complete testing and bring water tank into service; 

• Begin providing water to full water service connections; 

• Decommissioning of the Durham Center Water Service pump station and separation of the fairground wells from the water 
system; 

• Abandonment of water supply wells after full service is established and sustained; 

• Paving of roads impacted by the construction activities; 

• Demobilization of equipment and crews. 

WHAT TO EXPECT DURING CONSTRUCTION ACTIVITIES? 

The construction activities on Route 17 and Route 68 (Wallingford Rd) is being performed at night from 7pm to 5am Sunday - 
Thursday to minimize the impact on traffic during daytime on these major roads. All other work will occur during the day with 
normal working hours (7 am to 5 pm) Monday through friday. There will be uniformed police officers and traffic control personnel to 
assist with traffic control on Route 17 and Route 68. Access to driveways and certain roads may be restricted for limited periods of 
time during the water main installation. The actual water service connection installations will be performed by a licensed residential 
plumbing subcontractor to Ludlow and coordinated with each property owner in advance of the work since it requires access to the 
plumbing inside the house or business. 

WATER MAIN PROJECT SUMMARY 

About 30,000 linear feet of water main ranging from 20-inch diameter to 6-inch diameter will be installed in Durham and Middletown 
to access the existing Middletown water distribution system. An 800,000 gallon water storage tank to be located in Middletown 
will provide gravity pressure for the system and support fire protection to all for the connection of about 120 local homes and busi-
nesses, including the Coginchaug High School, Strong Middle School and the Durham Fairgrounds. The new water main will allow the 
municipal water supply wells at the Fairgrounds to be closed. The water supply wells located on each property receiving a water line 
connection will either be abandoned or converted to a monitoring well. Figure 1 shows the areas where the water line, tank, and 
other structures will be constructed. 

If you have questions, concerns, complaints regarding the work being performed, 
please contact Edward Hathaway at hathaway.ed@epa.gov or (617) 918-1372. 

EPA has been posting information updates for the water line project on the EPA website for the Durham Meadows Superfund Site 
at: www.epa.gov/superfund/durham and select “Water Main Progress Reports”. 

www.epa.gov/superfund/durham
mailto:hathaway.ed@epa.gov
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Work Completed in 2019 

- Installation of water main on Route 17 from 
Talcott Ridge Drive in Middletown extending south 
to just north of Middlefield Road in Durham. 

- Installation of water main along Talcott Ridge 
Drive and portions of Watch Hill Drive in 
Middletown. 

- Clearing of the water storage tank, meter vault, 
and booster station Sites in Middletown. 

Existing Middletown 
Water System 

Existing Long Hill 
Pump StationAll remaining construction activities will occur in 

2020 or 2021. 
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Existing Durham Center 
Water System 

FIGURE 1. 

DURHAM MEADOWS SUPERFUND SITE 
ALTERNATIVE WATER SUPPLY 

COMPONENT OF CLEANUP 

Legend 

Existing Water Main 
New Water Main - Construction 2019 
New Water Main - Construction 2020 and 2021 
Parcel Boundary 

Durham property lines are based on 
Town of Durham Assessor Maps. IMiddletown property lines from 
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